



**Project Status Report
From June Perry
City of Nashua NH
Date: November 12, 2021**

CODE	TASK
100	Bonding, Office Set-up, Project Set-up, Public Relations
200	Data Collection, Data Mailers, Building Permits, Sales Inspections, Quality Control and Data Entry
300	Residential Valuation
400	Commercial/Industrial Valuation
500	Residential Field Review, Data Entry
600	Commercial/Industrial Field review, Income Production, Reconcile Cost and Income
700	Digital Imaging, Documentation
900/ 1000	Project Finalization, Change Notices, Special Land Pricing, Client Meetings, Support of Values, Goodwill

Task 100/200

- Bonding is complete. GIS maps have been provided. Building permits are being completed by the City through April 1, 2020. Vision is responsible for building permits through April 1, 2022.
- Public Relations will be on going throughout the project, with on-going sample press releases provided, and meetings available upon request.
- Updates will be provided throughout the project.
- The initial startup meeting with the Board and DRA was March 2, 2020 at City Hall.
- An update to the Board was held on June 4th, September 18th, 2020, December 17th, 2020 and March 18th, 2021, June 3rd, 2021, October 7th, 2021.

- Project commenced March 3rd, 2020.
- Data Collection guidelines have been completed. Lister’s information has been completed and the police department has been informed of all aspects of the data collection phase of the revaluation.
- Data entry will be ongoing throughout the project, commencing after June 2020.
- Usernames and passwords have been assigned and will have people associated with them do the data entry.
- Daily communication with the Assessor’s office is on-going concerning the progress of the data collection as well as any issues to be addressed.

- Ward 1-9 Property record cards have been printed.

- Images are being taken and will coincide with production numbers.
Images are also being captured to the live database.
Data entry is on-going.
- **The database is live in Nashua NH**

- Data collection
 - Ward 1 count 3,869
 - Ward 2 count 3,478
 - Ward 3 count 2,845
 - Ward 4 count 2,287
 - Ward 5 count 4,480
 - Ward 6 count 3,035
 - Ward 7 count 3,027
 - Ward 8 count 2,764
 - Ward 9 count 3,521

The following is the measure and listing numbers accountable as of November 6, 2021

Total Residential Improved Parcel Count	25,605
Measures	24,871
Total Interior Inspections	1683
Refusals to Date - Partial/Full	7/300
 Total Measures with refusal	 25,171
 Total Percent Complete Measured	 98 %



Total Commercial/Industrial/Exempt Improved Parcel Count 1,964

Total Measures 1964

Total Interior Inspections 0

Entry Rate 0%

Total Percent Complete Measured 100%

Refusals to Date 3

The callback letter has been approved.

Ward 1 residential class mailed 6/30/2021

Ward 2 residential class mailed 8/13/2021 Appointments ongoing

Ward 3 residential class scheduled to mail November 19, for December appointments

Wards 4,5,6 residential class scheduled to mail @December 20th for January -March appointments

Wards 7,8,9 residential class scheduled to mail @February 18th for March- May appointments

Task 300/400

- Residential valuation is scheduled to commence in 2022.
- Preliminary analysis in 2022
- Income and Expense forms are being sent out by the Assessor's office.

Task 500/600

- Field review is scheduled to be completed in 2022.

Task 900

- **The following timetable is for the hearing phase of the job through the project's completion.**
- Impact notice mailing no later than July 2022.
- Appointments taken for hearings scheduled for July/August 2022.
- Hearings scheduled for July/August 2022.
- Second Impact Notices mailed by August 2022.
- Project Completed by September 1, 2022.

If you should have any questions, please do not hesitate to call.

Sincerely,

June Perry
Project Manager
508-351-3634